
PROJECT STATUS REPORT 

Period Ending:  
Downer Elementary School - New Construction

1/3/2007

 Scope: New Construction and Demolition of existing facilities.

  

 Construction Status: 
Architect: Bunton Clifford Associates, Inc.
Project Manager: Jose Chapa, The Seville Group, Inc.
Project Engineer: Loren Powers, The Seville Group, Inc.
Contractor: West Bay Builders Inc.
Inspector: Mark Eriksen

 Contract Status: 
Notice to Proceed: 5/4/2006
  Original Approved Projected 
Construction Schedule (days): 840 34 0
Original Completion Date: 8/6/08
Projected Completion: 8/21/08

 Buildings: 

 Progress This Period: 
Southeast Section of Main storm drain installation completed.  
90% of building slab poured. 
Started framing at Area A. 
Structural steel installation in progress. 
Plumbing rough-in in progress. 
Electrical rough-in in progress. 

 Anticipated Progress Next Period: 
Complete slab for entire Building.   
Finish Main Strom Drain.  
Continue framing.  
Electrical and plumbing work will continue.  
Continue Structural Steel Installation. 

 Schedule Assessment/Update: 

  

  Construction Duration (Calendar Days): 874

  Construction Calendar Days Elapsed: 244

  Construction Calendar Days Remaining: 630

  Percent of Contract Calendar Days Elapsed: 27%

  Percent of Construction Completed: 18%

Percentage of Work Done Total Project 
Earthwork 85%

Storm Drain Installation 85%

Import Fill for Building Pads 100%

Building Pad Work 85%

Framing 10%

 Proposed Changes: 
 

 General Comment: 
 

Progress Photos:   
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