

PROJECTS OUT TO BID													
				Drawings Available Date	1st Advertisem ent	2nd Advertiseme nt	Pre-Bid Conference	Site Walk-Through			Final Addendum Date	Bid Open Date	Bid Open Time
100	Richmond HS	J068097	New Bleachers/Field Improvements	3/10/2008	3/9/2008	3/16/2008	At Walk-through	Richmond HS	3/19/2008 3/26/2008	1:00 PM	3/31/2008	Tuesday, April 15, 2008	2:00 PM
101	Pinole MS	J068114	Moving Services	3/31/2008	4/3/2008	4/6/2008	At Walk-through	Pinole MS	4/8/2008	3:00 PM	4/14/2008	Thursday, April 17, 2008	2:00 PM
102	De Anza HS	J068113	Utilities, Gym Demo & Site Work	5/19/2008	5/18/2008	5/27/2008	At Walk-through	De Anza HS	5/27/2008 6/3/2008	1:00PM 1:00PM	6/9/2008	Thursday, June 12, 2008	2:00 PM
103	De Anza HS	J068117	Modular Buildings Relocation	5/14/2008	5/11/2008	5/18/2008	At Walk-through	Facilities Operation Center	5/27/2008	1/0/1900	5/23/2008	5/30/2008	1/0/1900
104	Mira Vista ES	J068118	Play Yard Repair & Improvement	5/12/2008	5/11/2008	5/18/2008	At Walk-through	Mira Vista ES	5/21/2008	1/0/1900	5/23/2008	5/29/2008	1/0/1900
105	De Anza HS	J068119	Shop Floor Repair	5/27/2008	5/27/2008	6/1/2008	At Walk-through	De Anza HS	6/3/2008	2:00 PM	6/6/2008	Tuesday, June 10, 2008	2:00 PM
106	Lupine Hills ES Harding ES Tara Hills ES	J068120	Roof Repair	5/27/2008	5/27/2008	6/1/2008	At Walk-through	Lupine Hills ES Harding ES Tara Hills ES	6/4/2008 6/10/2008	1:00PM 3:00PM 3:00PM	6/6/2008	Friday, June 13, 2008	10:00 AM
107	De Anza HS	J068121	Moving Services	5/19/2008	5/22/2008	5/25/2008	At Walk-through	De Anza HS	5/27/2008	1/0/1900	5/28/2008	5/30/2008	1/0/1900
108	Dover ES	J068111	Building Demolition Site Work	6/4/2008	6/4/2008	6/8/2008	At Walk-through	Dover ES	6/11/2008 6/18/2008	1:00PM	6/20/2008	Tuesday, July 01, 2008	2:00 PM
109	Pinole Valley HS	J068122	Site Work	6/20/2008	6/19/2008	6/22/2008	At Walk-through	Pinole Valley HS	6/24/2008	1:00PM	6/27/2008	Wednesday, July 02, 2008	2:00 PM
110	Pinole Valley HS	J068127	Toilet Room Renovation	7/9/2008	7/9/2008	7/13/2008	At Walk-through	Pinole Valley HS	7/16/2008	2:00 PM	7/21/2008	Thursday, July 24, 2008	2:00 PM
111	M.L. King ES	J068112	Demo, Site Work & Temp Playground	6/30/2008	6/29/2008	7/6/2008	At Walk-through	M.L. King ES	7/15/2008 7/22/2008	1:00PM	7/25/2008	Wednesday, July 30, 2008	2:30 PM
112	Pinole Valley HS	E068126	Paving	7/10/2008	7/9/2008	7/13/2008	At Walk-through	Pinole Valley HS	7/14/2008 7/17/2008	2:00 PM	7/18/2008	Tuesday, July 29, 2008	2:30 PM
113	De Anza HS	J068128	Fitness Equipment Procurement	7/14/2008	7/13/2008	7/20/2008	At Walk-through	Facilities Operation Center 1300 Potrero	7/23/2008	10:00AM	7/25/2008	Wednesday, August 06, 2008	2:00 PM
114	Kennedy HS	J068124	Exterior Painting	8/4/2008	8/4/2008	8/10/2008	At Walk-through	Kennedy HS	8/12/2008	2:00 PM	8/15/2008	Tuesday, August 19, 2008	2:00 PM
115	Richmond College Prep.	J068129	Campus Expansion	8/12/2008	8/12/2008	8/17/2008	At Walk-through	Richmond College Prep.	8/20/2008	2:00 PM	8/25/2008	Tuesday, September 02, 2008	2:00 PM
116	Ford ES	J068134	Temp Campus	8/18/2008	8/17/2008	8/24/2008	At Walk-through	Ford ES	8/26/2008	2:00 PM	9/2/2008	Thursday, September 04, 2008	2:00 PM
117	Leadership Public School	J068130	Temporary Campus	8/28/2008	8/28/2008	8/31/2008	At Walk-through	Leadership Public School	9/3/2008	2:00 PM	9/5/2008	Tuesday, September 09, 2008	2:00 PM